COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22591-BID COFRS REPORTING CATEGORY: 1

CONTRACT DESCRIPTION:

I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & I-25 S. GAP PK

NHPP0252-477
1-25 SOUTH GAP PACKAGE 3

PROJECT NO:

NAME OF ROAD:

Page 1
ESTIMATE RUN 09/10/2019

14:58:07

ESTIMATE NO: 0001 PROG

SPEC YR: 2005

FACS REF NO:

TIME CHARGED: 19.0
PERCENT TIME: 1.58

11/23/2022 FIXED COMPLETION DA”
11/23/2022 FIXED COMPLETION DA”

DAYS TIME ALLOW:
ORIG TIME ALLOW:

PROJECT COUNTIES:  DOUGLAS, REGION 1
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 08/25/2019 DATE TIME STARTED 08/07/2019
P.0. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019

CURRENT PROJECT AMT: $ 125,728,994.33 PARTICIPATING

AWARD PROJECT AMT:  $ 123,757,660.41 NON-PARTICIPATING

PERCENT COMPLETE: 4.01% TOTAL EARNINGS

FUNDS AVAILABLE: $ 120,689,295.28 STOCKPILED MATERIALS
GROSS EARNINGS
RETAINAGE

SECURITIES ENCUMBERED
NET EARNINGS

LIQUIDATED DAMAGES

TOTAL CLAIMS: $ 0.00

AUTOPAY ADJUSTMENT
AMOUNT DUE
OTHER ADJUSTMENTS

APPROVED FOR PAYMENT BY

$ 5,039,699.05 $ 5,039,699.05
0.00 0.00
5,039,699.05 5,039,699.05
0.00 0.00
5,039,699.05 5,039,699.05
-78,629.58 -78,629.58
0.00 0.00
4,961,069.47 4,961,069.47
0.00 0.00
0.00 0.00
4,961,069.47 4,961,069.47
0.00 0.00
PAYMENT DUE $ 4,961,069.47

PROJECT COMMENT:

ESTIMATE COMMENT:



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0005 201-00000 *Clearing and Grubbing 1.000 0.000
LS 0.100 11,571.00
115,710.00000 0.100 11,571.00
0010 202-00002 Removal of Structure (Special) 1.000 0.000
EACH 0.000 0.00
9,710.14000 0.000 0.00
0015 202-00010 *Removal of Tree 450.000 0.000
EACH 0.000 0.00
435.75000 0.000 0.00
0020 202-00015 *Removal of Headwall 6.000 0.000
EACH 0.000 0.00
1,008.00000 0.000 0.00
0025 202-00019 *Removal of Inlet 26.000 0.000
EACH 0.000 0.00
987.00000 0.000 0.00
0030 202-00020 *Removal of Concrete Box Culvert 1.000 0.000
EACH 0.000 0.00
23,205.00000 0.000 0.00
0035 202-00021 *Removal of Manhole 2.000 0.000
EACH 0.000 0.00
1,207.50000 0.000 0.00
0040 202-00023 *Removal of Embankment Protector Type 3 3.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0045 202-00035 *Removal of Pipe 2,587.000 0.000
LF 0.000 0.00
26.25000 0.000 0.00
0050 202-00037 *Removal of End Section 36.000 0.000
EACH 0.000 0.00
264.60000 0.000 0.00
0055 202-00060 *Removal of Travel Time Indicator 5.000 0.000
EACH 4.000 4,846.80

1,211.70000 4.000 4,846.80
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0060 202-00090 *Removal of Delineator 746.000 0.000
EACH 26.000 27.82
1.07000 26.000 27.82
0065 202-00127 *Removal of Riprap 451.000 0.000
cY 0.000 0.00
19.43000 0.000 0.00
0070 202-00210 *Removal of Concrete Pavement 15,262.000 0.000
SY 0.000 0.00
8.83000 0.000 0.00
0075 202-00220 *Removal of Asphalt Mat 98,515.000 0.000
SY 0.000 0.00
8.63000 0.000 0.00
0080 202-00240 *Removal of Asphalt Mat (Planing) 211,009.000 0.000
SY 0.000 0.00
2.84000 0.000 0.00
0085 202-00246 *Removal of Asphalt Mat (Planing) (Special) 30,368.000 0.000
SY 0.000 0.00
8.93000 0.000 0.00
0090 202-00248 *Removal of Rumble Strips 46,250.000 0.000
LF 12,792.000 36,968.88
2.89000 12,792.000 36,968.88
0095 202-00250 *Removal of Pavement Marking 220,969.000 0.000
SF 2,788.770 2,007.91
0.72000 2,788.770 2,007.91
0100 202-00700 *Removal of Light Standard 8.000 0.000
EACH 3.000 2,422.35
807.45000 3.000 2,422.35
0105 202-00705 *Removal of Light Standard Foundation 8.000 0.000
EACH 3.000 2,422.35
807.45000 3.000 2,422.35
0110 202-00715 *Removal of Closed Circuit Television Pole 7.000 0.000
EACH 0.000 0.00

971.25000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0115

0120

0125

0130

0135

0140

0145

0150

0155

0160

0165

202-00720

202-00750

202-00810

202-00821

202-00823

202-00827

202-01000

202-01035

202-01130

202-01170

202-01180

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Removal of Closed Circuit Camera

*Removal of Luminaire

*Removal of Ground Sign

*Removal of Sign Panel

*Removal of Dynamic Message Sign

*Removal of Pull Box

*Removal of Fence

*Removal of Gate

*Removal of Guardrail Type 3

Removal of Guardrail Type 7

Removal of Median Barrier

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
1.000
EACH
341.25000
8.000
EACH
404.25000
143.000
EACH
42.64000
2.000
EACH
53.30000
1.000
EACH

20,994.75000

25.000
EACH
231.00000
58,520.000
LF
0.34000
13.000
EACH
139.63000
41,909.000
LF
6.57000
2,481.000
LF
15.75000
3,014.000
LF

6.51000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
13.000
13.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
5,032.000
5,032.000

0.000
0.000
0.000

0.000
2,543.000
2,543.000

Page 4
ESTIMATE RUN 09/10/2019

14:58:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
554.32
554.32
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
33,060.24
33,060.24
0.00
0.00
16,554.93
16,554.93
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0170 202-01200 *Removal of Tensioned Cable Barrier 9,595.000 0.000
LF 2,620.000 9,143.80
3.49000 2,620.000 9,143.80
0175 202-01300 Removal of End Anchorage 38.000 0.000
EACH 2.000 1,624.86
812.43000 2.000 1,624.86
0180 202-04001 *Plug Culvert 1.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0185 202-04003 *Clean Culvert (Special) (18" to 24" Culvert) 2,606.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0190 202-04003 *Clean Culvert (Special) (25" to 48" Culvert & up to 2,612.000 0.000
4'x4' CBC)
EACH 0.000 0.00
32.55000 0.000 0.00
0195 202-04003 *Clean Culvert (Special) (CBC Greater than 4'x4 ) 1,794.000 0.000
EACH 0.000 0.00
56.70000 0.000 0.00
0200 202-05030 *Sawing Asphalt Material (10 Inch) 119,538.000 0.000
LF 0.000 0.00
3.15000 0.000 0.00
0205 203-00050 *Unsuitable Material 4,000.000 0.000
cY 0.000 0.00
39.90000 0.000 0.00
0210 203-00060 *Embankment Material (Complete In Place) 304,462.000 0.000
CY 3,171.300 46,110.70
14.54000 3,171.300 46,110.70
0215 203-01100 *Proof Rolling 200.000 0.000
HOUR 1.500 228.38
152.25000 1.500 228.38
0220 203-01510 *Backhoe 100.000 0.000
HOUR 0.000 0.00

199.50000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0225 203-01597 *Potholing 1,200.000 0.000
HOUR 0.000 0.00
263.38000 0.000 0.00
0230 203-02330 Laborer 100.000 0.000
HOUR 0.000 0.00
50.98000 0.000 0.00
0235 206-00510 *Filter Material (Class A) 4,438.000 0.000
cY 0.000 0.00
90.30000 0.000 0.00
0240 207-00205 *Topsoil 31,903.000 0.000
cY 0.000 0.00
7.04000 0.000 0.00
0245 207-00210 *Stockpile Topsoil 31,903.000 0.000
CY 1,082.770 6,258.41
5.78000 1,082.770 6,258.41
0250 207-00305 *Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
18.90000 0.000 0.00
0255 207-00310 *Stockpile Wetland Topsoil 2,581.000 0.000
cY 0.000 0.00
17.33000 0.000 0.00
0260 207-00405  Topsoil (Special) 1,200.000 0.000
cY 0.000 0.00
95.55000 0.000 0.00
0265 208-00002 *Erosion Log Type 1 (12 Inch) 32,000.000 0.000
LF 912.000 4,742.40
5.20000 912.000 4,742.40
0270 208-00013  *Erosion Log Type 1 (20 Inch) 20,000.000 0.000
LF 408.000 2,774.40
6.80000 408.000 2,774.40
0275 208-00020 *Silt Fence 10,000.000 0.000
LF 2,470.000 2,988.70

1.21000 2,470.000 2,988.70



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0280 208-00021 *Silt Fence (Reinforced) 12,500.000 0.000
LF 3,029.000 9,571.64
3.16000 3,029.000 9,571.64
0285 208-00033 *Sediment Trap 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0290 208-00035 *Aggregate Bag 5,000.000 0.000
LF 580.000 2,331.60
4.02000 580.000 2,331.60
0295 208-00041 *Rock Check Dam 75.000 0.000
EACH 8.000 11,760.00
1,470.00000 8.000 11,760.00
0300 208-00045 Concrete Washout Structure 6.000 0.000
EACH 0.000 0.00
3,978.18000 0.000 0.00
0305 208-00046 Pre-fabricated Concrete Washout Structure (Type 1) 5.000 0.000
EACH 0.000 0.00
4,643.48000 0.000 0.00
0310 208-00056 *Storm Drain Inlet Protection (Type Il1) 65.000 0.000
EACH 0.000 0.00
428.57000 0.000 0.00
0315 208-00060 *Temporary Slope Drain 465.000 0.000
LF 0.000 0.00
11.25000 0.000 0.00
0320 208-00070 *Vehicle Tracking Pad 2.000 0.000
EACH 0.000 0.00
4,095.00000 0.000 0.00
0325 208-00071 *Maintenance Aggregate (Vehicle Tracking Pad) 300.000 0.000
cY 0.000 0.00
74.55000 0.000 0.00
0330 208-00075 Pre-fabricated Vehicle Tracking Pad 12.000 0.000
EACH 1.000 17,896.37

17,896.37000 1.000 17,896.37
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0335 208-00103 *Removal and Disposal of Sediment (Labor) 332.000 0.000
HOUR 10.000 509.80
50.98000 10.000 509.80
0340 208-00105 *Removal and Disposal of Sediment (Equipment) 332.000 0.000
HOUR 0.000 0.00
165.66000 0.000 0.00
0345 208-00106 *Sweeping (Sediment Removal) 2,000.000 0.000
HOUR 43.000 7,079.52
164.64000 43.000 7,079.52
0350 208-00200 Erosion Control Management 1.000 0.000
LS 0.025 42,179.33
1,687,173.19000 0.025 42,179.33
0355 208-00300 *Temporary Berms 21,000.000 0.000
LF 0.000 0.00
3.36000 0.000 0.00
0360 210-00075 Reset Pre-Fabricated Vehicle Tracking Pad 5.000 0.000
EACH 0.000 0.00
1,380.46000 0.000 0.00
0365 210-00473 *Reset TV Cameras 2.000 0.000
EACH 0.000 0.00
5,769.75000 0.000 0.00
0370 210-00475 *Reset Closed Circuit Television Pole 1.000 0.000
EACH 0.000 0.00
15,172.50000 0.000 0.00
0375 210-00810 *Reset Ground Sign 3.000 0.000
EACH 0.000 0.00
426.39000 0.000 0.00
0380 210-00815 *Reset Sign Panel 1.000 0.000
EACH 0.000 0.00
266.50000 0.000 0.00
0385 210-00816 Reset Sign Panel (Special) 19.000 0.000
EACH 0.000 0.00

2,201.91000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0390 210-00825 *Reset Flashing Beacon 2.000 0.000
EACH 0.000 0.00
2,742.60000 0.000 0.00
0395 210-00827 *Reset Pull Box 2.000 0.000
EACH 0.000 0.00
1,575.00000 0.000 0.00
0400 210-04020 *Modify Inlet 7.000 0.000
EACH 0.000 0.00
2,625.00000 0.000 0.00
0405 210-04025 *Modify Structure 2.000 0.000
EACH 0.000 0.00
3,675.00000 0.000 0.00
0410 212-00006 *Seeding (Native) 46.000 0.000
ACRE 0.000 0.00
637.50000 0.000 0.00
0415 212-00009 *Seeding (Temporary) 22.000 0.000
ACRE 0.000 0.00
375.00000 0.000 0.00
0420 212-00022 *Seeding (Riparian) 10.000 0.000
ACRE 0.000 0.00
1,050.00000 0.000 0.00
0425 212-00028 *Seeding (Wetlands) 1.000 0.000
ACRE 0.000 0.00
1,366.07000 0.000 0.00
0430 212-00032 *Soil Conditioning 79.000 0.000
ACRE 0.000 0.00
3,053.57000 0.000 0.00
0435 213-00004 *Mulching (Weed Free Straw) 56.000 0.000
ACRE 0.000 0.00
642.85000 0.000 0.00
0440 213-00061 *Mulch Tackifier 15,600.000 0.000
LB 0.000 0.00

2.14000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0445 213-00150 *Bonded Fiber Matrix 21.000 0.000
ACRE 0.850 2,458.93
2,892.86000 0.850 2,458.93
0450 214-00005 *Landscape Maintenance (24 Month) 1.000 0.000
LS 0.000 0.00
82,657.40000 0.000 0.00
0455 214-01011 *Live Brush Mattress 850.000 0.000
LF 0.000 0.00
18.22000 0.000 0.00
0460 214-01012 *Live Brush Fascine 660.000 0.000
LF 0.000 0.00
26.79000 0.000 0.00
0465 214-01013 *Live Willow Stakes 3,860.000 0.000
EACH 0.000 0.00
3.49000 0.000 0.00
0470 214-01130 *Beaver Dam Analog 825.000 0.000
LF 0.000 0.00
50.89000 0.000 0.00
0475 214-01228 *Riprap Planting Pocket 250.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0480 214-01401 *Nursery Stock Deep Rooted Container (DRC # 10) 3,570.000 0.000
EACH 0.000 0.00
5.36000 0.000 0.00
0485 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 9,015.000 0.000
EACH 0.000 0.00
7.50000 0.000 0.00
0490 214-01404 *Nursery Stock Deep Rooted Container (DRC # 180 ) 860.000 0.000
EACH 0.000 0.00
34.28000 0.000 0.00
0495 216-00021 *Soil Retention Blanket (Class 1) 138,900.000 0.000
SY 434.000 907.06

2.09000 434.000 907.06



CONTID:

PCN:

PROJECT:

CAT NO0200

0500

0505

0510

0515

0520

0525

0530

0535

0540

0545

0550

216-00070

216-00301

216-00302

216-00303

217-00000

240-00000

240-00010

240-00020

304-06007

403-00720

403-09210

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Geocell Cellular Confinement System

*Turf Reinforcement Mat (Class 1)

*Turf Reinforcement Mat (Class 2)

*Turf Reinforcement Mat (Class 3)

*Herbicide Treatment

*Wildlife Biologist

*Removal of Nests

Netting

*Aggregate Base Course (Class 6)

*Hot Mix Asphalt (Patching) (Asphalt)

*Stone Matrix Asphalt

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
56.000
5%
58.37000
15,400.000
sy
4.04000
8,400.000
5%
5.39000
4,100.000
sy
6.46000
100.000
sy
203.57000
400.000
HOUR
108.21000
400.000
HOUR
105.87000
3,000.000
sy
13.13000
53,436.000
cy
54.69000
2,273.000
TON
172.57000
19,206.000
TON

104.74000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
158.670
158.670

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
27.750
27.750

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 11
ESTIMATE RUN 09/10/2019

14:58:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
641.03
641.03
0.00
0.00
0.00
0.00
0.00
0.00
3,002.83
3,002.83
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0555 403-33841  *Hot Mix Asphalt (Grading S) (100) (PG 64-22) 187,843.000 0.000
TON 0.000 0.00
68.09000 0.000 0.00
0560 403-34841  *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 65,398.000 0.000
TON 0.000 0.00
73.50000 0.000 0.00
0565 411-10255 *Emulsified Asphalt (Slow-Setting) 112,685.000 0.000
GAL 0.000 0.00
3.15000 0.000 0.00
0570 412-00190 Concrete Pavement (Patching) 902.000 0.000
SY 0.000 0.00
126.00000 0.000 0.00
0575  420-00200 *Geotextile (Weed Barrier) 56.000 0.000
Sy 0.000 0.00
2.10000 0.000 0.00
0580 420-00300 *Geotextile (Reinforcement) 3,000.000 0.000
SY 0.000 0.00
5.78000 0.000 0.00
0585  420-00520 *Geogrid Pavement Reinforcement 21,601.000 0.000
Sy 0.000 0.00
14.70000 0.000 0.00
0590 503-00024 *Drilled Shaft (24 Inch) 62.000 0.000
LF 0.000 0.00
384.30000 0.000 0.00
0595 503-00036 *Drilled Shaft (36 Inch) 25.000 0.000
LF 0.000 0.00
630.61000 0.000 0.00
0600 503-00042 *Drilled Shaft (42 Inch) 22.000 0.000
LF 0.000 0.00
685.38000 0.000 0.00
0605 503-00054 *Drilled Shaft (54 Inch) 441.000 0.000
LF 0.000 0.00

855.70000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0610 506-00206 *Riprap (6 Inch) 4,966.000 0.000
cY 0.000 0.00
95.55000 0.000 0.00
0615 506-00212  *Riprap (12 Inch) 2,281.000 0.000
cY 0.000 0.00
111.30000 0.000 0.00
0620 506-00236 *Riprap (36 Inch) 1,100.000 0.000
cY 0.000 0.00
169.05000 0.000 0.00
0625 506-00412  *Soil Riprap (12 Inch) 793.000 0.000
cY 0.000 0.00
147.00000 0.000 0.00
0630 603-01185 *18 Inch Reinforced Concrete Pipe (Complete In Place) 8,124.000 0.000
LF 0.000 0.00
95.25000 0.000 0.00
0635 603-01245 *24 Inch Reinforced Concrete Pipe (Complete In Place) 694.000 0.000
LF 0.000 0.00
131.25000 0.000 0.00
0640 603-01305 *30 Inch Reinforced Concrete Pipe (Complete In Place) 117.000 0.000
LF 0.000 0.00
162.75000 0.000 0.00
0645 603-01365 *36 Inch Reinforced Concrete Pipe (Complete In Place) 1,228.000 0.000
LF 0.000 0.00
212.10000 0.000 0.00
0650 603-01425 *42 Inch Reinforced Concrete Pipe (Complete In Place) 959.000 0.000
LF 0.000 0.00
332.34000 0.000 0.00
0655 603-01545 *54 Inch Reinforced Concrete Pipe (Complete In Place) 30.000 0.000
LF 0.000 0.00
334.95000 0.000 0.00
0660 603-02180 *23x14 Inch Reinforced Concrete Pipe Elliptical 114.000 0.000
LF 0.000 0.00

280.35000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 14

PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0665 603-05018 *18 Inch Reinforced Concrete End Section 16.000 0.000
EACH 0.000 0.00
997.50000 0.000 0.00
0670 603-05024 *24 Inch Reinforced Concrete End Section 9.000 0.000
EACH 0.000 0.00
1,155.00000 0.000 0.00
0675 603-05030 *30 Inch Reinforced Concrete End Section 6.000 0.000
EACH 0.000 0.00
1,365.00000 0.000 0.00
0680 603-05036 *36 Inch Reinforced Concrete End Section 17.000 0.000
EACH 0.000 0.00
1,627.50000 0.000 0.00
0685 603-05042 *42 Inch Reinforced Concrete End Section 5.000 0.000
EACH 0.000 0.00
1,785.00000 0.000 0.00
0690 603-05118 *23x14 Inch Reinforced Concrete End Section Ell iptical 1.000 0.000
EACH 0.000 0.00
1,365.00000 0.000 0.00
0695 603-70606 *6x6 Foot Concrete Box Culvert (Precast) 12.000 0.000
LF 0.000 0.00
2,220.75000 0.000 0.00
0700 603-70607 *6x7 Foot Concrete Box Culvert (Precast) 7.000 0.000
LF 0.000 0.00
3,381.00000 0.000 0.00
0705 603-70808 *8x8 Foot Concrete Box Culvert (Precast) 197.000 0.000
LF 0.000 0.00
1,512.00000 0.000 0.00
0710 604-00310 *Inlet Type C (10 Foot) 2.000 0.000
EACH 0.000 0.00
4,725.00000 0.000 0.00
0715 604-00505 *Inlet Type D (5 Foot) 14.000 0.000
EACH 0.000 0.00

4,935.00000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0720 604-00510

0725 604-25000

0730 604-25005

0735 604-25010

0740 604-25015

0745 604-26005

0750 604-26010

0755 604-30010

0760 604-30015

0765 604-30020

0770 604-31000

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Inlet Type D (10 Foot)

*Vane Grate Inlet Special

*Vane Grate Inlet (5 Foot)

*Vane Grate Inlet (10 Foot)

*Vane Grate Inlet (15 Foot)

*Vane Grate Inlet (Double) (5 Foot)

*Vane Grate Inlet (Double) (10 Foot)

*Manhole Slab Base (10 Foot)

*Manhole Slab Base (15 Foot)

*Manhole Slab Base (20 Foot)

*Manhole Box Base (Special)

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
6,930.00000

10.000
EACH
9,082.50000

32.000
EACH
7,570.50000

18.000
EACH
8,505.00000

5.000
EACH
10,342.50000

12.000
EACH
10,027.50000

23.000
EACH
11,130.00000

2.000
EACH
5,145.00000
1.000
EACH
7,612.50000
5.000
EACH
9,922.50000
12.000
EACH

18,165.00000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 15

ESTIMATE RUN 09/10/2019

AMOUNT
THIS
PERIOD

0.00

14:58:07

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 16

PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0775 606-00301 *Guardrail Type 3 (6-3 Post Spacing) 26,672.000 0.000
LF 0.000 0.00
27.10000 0.000 0.00
0780 606-00305 *Guardrail Type 3 (Special) 2,439.000 0.000
LF 0.000 0.00
34.26000 0.000 0.00
0785 606-00910 *Guardrail Type 9 (Style CA) 3,888.000 0.000
LF 0.000 0.00
112.97000 0.000 0.00
0790 606-00915 *Guardrail Type 9 (Style CG) 1,410.000 0.000
LF 0.000 0.00
111.75000 0.000 0.00
0795 606-00940 *Guardrail Type 9 (Style CE) 23,574.000 0.000
LF 0.000 0.00
171.24000 0.000 0.00
0800 606-00942 *Guardrail Type 9 (Style CGE) 3,832.000 0.000
LF 0.000 0.00
167.62000 0.000 0.00
0805 606-00944 *Guardrail Type 9 (Style CGD) (Special) 52.000 0.000
LF 0.000 0.00
290.55000 0.000 0.00
0810 606-01340 *End Anchorage Type 3D 22.000 0.000
EACH 0.000 0.00
1,033.03000 0.000 0.00
0815 606-01370 *Transition Type 3G 39.000 0.000
EACH 0.000 0.00
4,179.27000 0.000 0.00
0820 606-01380 *Transition Type 3H 35.000 0.000
EACH 0.000 0.00
1,199.54000 0.000 0.00
0825 606-02005 *End Anchorage (Flared) 26.000 0.000
EACH 0.000 0.00

2,354.54000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0200

0830

0835

0840

0845

0850

0855

0860

0865

0870

0875

0880

607-00005

607-00010

607-01000

607-11350

607-11525

607-11530

607-60002

607-60008

607-60109

607-60117

607-60243

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*End Post

*Corner and Line Brace Post

*Fence Barbed Wire with Metal Posts

*Fence Deer

Fence (Plastic)

*Fence (Special)

*Game Ramp

*Game Ramp (Special)

*8 Foot Gate (Special)

*16 Foot Gate (Special)

*40 Foot Gate (Special)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE
216.000
EACH
417.76000
499.000
EACH
638.94000
1,272.000
LF
2.17000
144,925.000
LF
7.86000
3,000.000
LF
5.03000
1,147.000
LF
2.63000
61.000
EACH
6,871.91000
2.000
EACH
5,140.54000
11.000
EACH
2,345.74000
7.000
EACH
3,071.81000
6.000
EACH

1,396.28000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
750.000
750.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 17

ESTIMATE RUN 09/10/2019

AMOUNT
THIS
PERIOD

3,772.50

0.00

14:58:07

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

3,772.50

0.00

0.00

0.00

0.00

0.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0885 607-60620

0890 609-21020

0895 609-24002

0900 609-60011

0905 611-00019

0910 611-00023

0915 611-00025

0920 611-00029

0925 611-00031

0930 611-00033

0935 611-00039

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Road Closure Gate

Curb and Gutter Type 2 (Section 1I-B)

Gutter Type 2 (2 Foot)

*Curb Type 6 (Section M)

*18 Foot Deer Guard

*22 Foot Deer Guard

*24 Foot Deer Guard

*28 Ft Deer Guard

*30 Foot Deer Guard

*32 Foot Deer Guard

*38 Foot Deer Guard

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

4.000
EACH
20,475.00000

324.000
LF
39.60000
1,950.000
LF
25.67000
2,171.000
LF
8.40000
1.000
EACH
54,165.80000
2.000
EACH
70,133.86000
1.000
EACH
72,221.08000
5.000
EACH
84,255.40000
3.000
EACH
92,901.34000
2.000
EACH

104,176.08000

1.000
EACH
122,212.44000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 18

ESTIMATE RUN 09/10/2019

AMOUNT
THIS
PERIOD

0.00

14:58:07

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

0940 611-00041

0945 611-00043

0950 611-00051

0955 611-00059

0960 612-00001

0965 612-00002

0970 612-00003

0975 612-00021

0980 612-00022

0985 612-00023

0990 612-00075

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*40 Foot Deer Guard

*42 Foot Deer Guard

*50 Foot Deer Guard

*58 Foot Deer Guard

*Delineator (Type I)

*Delineator (Type II)

*Delineator (Type IIl)

*Delineator (Type I) (Barrier)

*Delineator (Type II) (Barrier)

*Delineator (Type IlI) (Barrier)

*Reflector Strip (6 Inch)

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
EACH
128,237.16000

2.000
EACH
134,261.88000

2.000
EACH
154,385.48000

1.000
EACH
182,402.97000

223.000

EACH
14.92000
123.000

EACH
17.05000
65.000

EACH
18.12000
81.000

EACH
61.82000
293.000

EACH
61.82000
13.000

EACH
66.09000

4,341.000
EACH

29.85000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 19

ESTIMATE RUN 09/10/2019

AMOUNT
THIS
PERIOD

0.00

14:58:07

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

0995 612-00260 *ocation Marker (Fiber Optic)(Dome) 10.000 0.000
EACH 0.000 0.00
170.10000 0.000 0.00
1000 612-00270 *Location Marker (Utility)(Flat Slat) 19.000 0.000
EACH 0.000 0.00
75.60000 0.000 0.00
1005 612-15000 Install Marker 1.000 0.000
EACH 0.000 0.00
1,050.00000 0.000 0.00
1010 613-00206 *2 Inch Electrical Conduit (Bored) 4,350.000 0.000
LF 0.000 0.00
13.87000 0.000 0.00
1015 613-00306 *3 Inch Electrical Conduit (Bored) 3,760.000 0.000
LF 0.000 0.00
22.33000 0.000 0.00
1020 613-01100 *1 Inch Electrical Conduit (Plastic) 1,210.000 0.000
LF 0.000 0.00
20.19000 0.000 0.00
1025 613-01200 *2 Inch Electrical Conduit (Plastic) 20,744.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1030 613-01300 *3 Inch Electrical Conduit (Plastic) 1,720.000 0.000
LF 0.000 0.00
19.07000 0.000 0.00
1035 613-04200 *2 Inch Electrical Conduit (Liquidtight Flexibl e 635.000 0.000
Metal
) LF 0.000 0.00
39.38000 0.000 0.00
1040 613-07001 *Type One Pull Box 59.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1045 613-07004 *Type Four Pull Box 1.000 0.000
EACH 0.000 0.00

2,640.75000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 21

PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1050 613-07011 *Pull Box (11"x18"x12") 18.000 0.000
EACH 0.000 0.00
1,223.25000 0.000 0.00
1055 613-07023 *Pull Box (24"x36"x24") 9.000 0.000
EACH 0.000 0.00
1,904.70000 0.000 0.00
1060 613-07040 *Pull Box (30"x48"x24") 3.000 0.000
EACH 0.000 0.00
2,640.75000 0.000 0.00
1065 613-10000 *Wiring 1.000 0.000
LS 0.000 0.00
259,035.00000 0.000 0.00
1070 613-13012 *Luminaire (LED) (Wall Type) (10,000 Lumens) 5.000 0.000
EACH 0.000 0.00
1,380.75000 0.000 0.00
1075 613-13040 *Luminaire (LED)(20400 lumens) 45.000 0.000
EACH 0.000 0.00
948.15000 0.000 0.00
1080 613-13065 *Luminaire (LED) (5400 Lumens) 4.000 0.000
EACH 0.000 0.00
4,252.50000 0.000 0.00
1085 613-34250 *Light Standard Metal (25 Foot) 2.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1090 613-34300 *Light Standard Metal (30 Foot) 34.000 0.000
EACH 0.000 0.00
2,856.00000 0.000 0.00
1095 613-34400 *Light Standard Metal (40 Foot) 5.000 0.000
EACH 0.000 0.00
3,602.55000 0.000 0.00
1100 613-40010 *Light Standard Foundation 39.000 0.000
EACH 0.000 0.00

1,478.40000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1105 613-50100

1110 613-50150

1115 613-50210

1120 613-80130

1125 614-00011

1130 614-00012

1135 614-00013

1140 614-00040

1145 614-00615

1150 614-00821

1155 614-01022

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Lighting Control Center

*Secondary Service Pedestal

*Temporary Lighting

*Service Meter Cabinet

*Sign Panel (Class I)

*Sign Panel (Class II)

*Sign Panel (Class IlI)

*Sign Post (Special)

*Steel Sign Post (W 6x15)

*Steel Sign Post (W 8x21)

*Steel Sign Post (W 10x22)

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

3.000
EACH
11,203.50000

3.000
EACH
4,546.50000
1.000
LS

46,977.00000

4.000
EACH
7,072.80000
170.000
SF
17.59000
2,557.000
SF
19.99000
3,339.000
SF
35.18000
30.000
LF
95.94000
100.000
LF
52.24000
67.000
LF
69.29000
120.000
LF

74.62000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 22
ESTIMATE RUN 09/10/2019

14:58:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 23

PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1160 614-01026 *Steel Sign Post (W 10x26) 110.000 0.000
LF 0.000 0.00
77.82000 0.000 0.00
1165 614-01226 *Steel Sign Post (W 12x26) 87.000 0.000
LF 0.000 0.00
79.95000 0.000 0.00
1170 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Po st& 200.000 0.000
Slipbase
EACH 0.000 0.00
421.07000 0.000 0.00
1175 614-03002 *Concrete Footing (Type 2) 6.000 0.000
EACH 0.000 0.00
1,940.11000 0.000 0.00
1180 614-03004 *Concrete Footing (Type 4) 4.000 0.000
EACH 0.000 0.00
2,131.98000 0.000 0.00
1185 614-03005 *Concrete Footing (Type 5) 6.000 0.000
EACH 0.000 0.00
2,345.18000 0.000 0.00
1190 614-03006 *Concrete Footing (Type 6) 6.000 0.000
EACH 0.000 0.00
2,558.38000 0.000 0.00
1195 614-03007 *Concrete Footing (Type 7) 4.000 0.000
EACH 0.000 0.00
2,718.27000 0.000 0.00
1200 614-10123 *Variable Message Sign (Install Only) 3.000 0.000
EACH 0.000 0.00
28,460.25000 0.000 0.00
1205 614-10147 *Variable Message Sign LED (Overhead) 2.000 0.000
EACH 0.000 0.00
120,608.25000 0.000 0.00
1210 614-30110 Butterfly Structure 1.000 0.000
EACH 0.000 0.00

38,347.47000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 24

PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1215 614-31600 Monotube Overhead Sign Cantilever (16 Inch Diam eter) 1.000 0.000
EACH 0.000 0.00
31,522.47000 0.000 0.00
1220 614-32400 Monotube Overhead Sign Cantilever (24 Inch Diam eter) 3.000 0.000
EACH 0.000 0.00
62,287.47000 0.000 0.00
1225 614-42400 Monotube Overhead Sign Bridge (24 Inch Diameter ) 8.000 0.000
EACH 0.000 0.00
81,232.46000 0.000 0.00
1230 614-70024 *1310nm SFP Optic Module 4.000 0.000
EACH 0.000 0.00
358.05000 0.000 0.00
1235 614-70028 *CWDM SFP Optic Module 12.000 0.000
EACH 0.000 0.00
1,010.10000 0.000 0.00
1240 614-70030 *Optical Attenuator 16.000 0.000
EACH 0.000 0.00
97.65000 0.000 0.00
1245 614-70032 *Optical Filter 16.000 0.000
EACH 0.000 0.00
1,268.40000 0.000 0.00
1250 614-72830 *Communications Cabinet (For Toll Point) 1.000 0.000
EACH 0.000 0.00
14,966.70000 0.000 0.00
1255 614-72830 *Communications Cabinet (Type 332) 1.000 0.000
EACH 0.000 0.00
14,382.90000 0.000 0.00
1260 614-72830 *Communications Cabinet (Type 332D) 1.000 0.000
EACH 0.000 0.00
13,083.00000 0.000 0.00
1265 614-72832 *Communications Cabinet (Type 2) 2.000 0.000
EACH 0.000 0.00

15,608.25000 0.000 0.00



CONTID: C22927-COMBO COLORADO DEPARTMENT OF TRANSPORTATION Page 25

PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1270 614-72887 Microwave Vehicle Radar Detector 7.000 0.000
EACH 0.000 0.00
12,831.00000 0.000 0.00
1275 614-80385 *Rumble Strip 189,896.000 0.000
LF 0.000 0.00
0.14000 0.000 0.00
1280 614-85003 *Impact Attenuator (Low Maintenance) 6.000 0.000
EACH 0.000 0.00
24,551.55000 0.000 0.00
1285 614-86741 *Weather Monitoring System 1.000 0.000
EACH 0.000 0.00
62,973.75000 0.000 0.00
1290 614-86800 Uninterrupted Power Supply 2.000 0.000
EACH 0.000 0.00
26,353.95000 0.000 0.00
1295 614-87010 *Fiber Optic Cable (Single Mode) (12 Fiber) 4,695.000 0.000
LF 0.000 0.00
8.03000 0.000 0.00
1300 614-87015 *Buffer Tube Fan Out Kit 6.000 0.000
EACH 0.000 0.00
739.20000 0.000 0.00
1305 614-87024 *Fiber Optic Termination Panel (24 Fiber) 6.000 0.000
EACH 0.000 0.00
1,383.90000 0.000 0.00
1310 614-87320 *Closed Circuit Television 4.000 0.000
EACH 0.000 0.00
13,322.40000 0.000 0.00
1315 614-87350 *Test Fiber Optic Cable 1.000 0.000
LS 0.000 0.00
18,081.00000 0.000 0.00
1320 614-87362 *Closed Circuit Television Pole with Lowering D evice 3.000 0.000
(40 Fee
EACH 0.000 0.00

11,632.95000 0.000 0.00



CONTID:
PCN:
PROJECT:

CAT NO0200

1325 614-87364

1330 614-87692

1335 621-00450

1340 624-20300

1345 625-00000

1350 625-00001

1355 625-00015

1360 626-00100

1365 626-01101

1370 627-00008

1375 627-00009

C22927-COMBO
22591-BID
NHPP0252-477

ITEM
DESCRIPTION

ROADWAY

*Closed Circuit Television Pole with Lowering D

(50 Fee

*Ethernet Switch Type Il

*Detour Pavement

Detour Drainage Pipe (Class 0)

*Construction Surveying

*Construction Surveying (Hourly)

*Settlement Instrumentation

*Mobilization (without Autopay)

*Public Information Services (Tier I)

*Modified Epoxy Pavement Marking

*Modified Epoxy Pavement Marking(Inlaid)

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

evice 2.000
EACH
15,172.50000

5.000
EACH
3,960.60000
33,003.000
SY
71.37000
2,776.600
LF
143.09000
1.000
LS

1,273,305.60000

300.000
HOUR
183.75000
1.000
LS

82,935.55000

1.000
LS
15,604,599.41000

1.000
LS
419,581.05000

1,400.000
GAL
63.03000
3,260.000
GAL

90.53000

COLORADO DEPARTMENT OF TRANSPORTATION

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
8,170.700
8,170.700

0.000
2,776.600
2,776.600

0.000
0.035
0.035

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.155
0.155

0.000
0.063
0.063

0.000
0.000
0.000

0.000
0.000
0.000

Page 26
ESTIMATE RUN 09/10/2019

14:58:07
AMOUNT
THIS CUMULATIVE
PERIOD AMOUNT
0.00
0.00
0.00
0.00
583,142.86
583,142.86
397,303.69
397,303.69
44,565.70
44,565.70
0.00
0.00
0.00
0.00
2,418,712.91
2,418,712.91
26,433.61
26,433.61
0.00
0.00
0.00
0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1380 627-00013 *Pavement Marking Paint (High Build) 7,038.000 0.000
GAL 84.760 2,719.95
32.09000 84.760 2,719.95
1385 627-01010 *Preformed Plastic Pavement Marking (Type 1)(In laid) 46,930.000 0.000
SF 0.000 0.00
10.89000 0.000 0.00
1390 627-02010 *Preformed Plastic Pavement Marking (Type 1) ( Inlaid) 2,580.000 0.000
SF 0.000 0.00
13.41000 0.000 0.00
1395 627-30405 *Preformed Thermoplastic Pavement Marking 810.000 0.000
(Word-Symbol) S 0.000 0.00
13.76000 0.000 0.00
1400 627-30410 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 1,370.000 0.000
Line
) SF 0.000 0.00
10.31000 0.000 0.00
1405 630-00000 *Flagging 8,658.000 0.000
HOUR 0.000 0.00
25.20000 0.000 0.00
1410 630-00003 *Uniformed Traffic Control 8,368.000 0.000
HOUR 209.750 20,328.97
96.92000 209.750 20,328.97
1415 630-00007 *Traffic Control Inspection 274.000 0.000
DAY 0.000 0.00
105.00000 0.000 0.00
1420 630-00012 *Traffic Control Management 2,353.000 0.000
DAY 22.000 21,714.00
987.00000 22.000 21,714.00
1425 630-00030  *Courtesy Patrol 468.000 0.000
DAY 0.000 0.00
1,217.78000 0.000 0.00
1430 630-80002 *Flashing Beacon (Solar) 2.000 0.000
EACH 0.000 0.00

787.50000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1435 630-80335 *Barricade (Type 3 M-A) (Temporary) 10.000 0.000
EACH 0.000 0.00
120.75000 0.000 0.00
1440 630-80341 *Construction Traffic Sign (Panel Size A) 10.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
1445 630-80342 *Construction Traffic Sign (Panel Size B) 10.000 0.000
EACH 0.000 0.00
78.75000 0.000 0.00
1450 630-80343 *Construction Traffic Sign (Panel Size C) 10.000 0.000
EACH 0.000 0.00
121.12000 0.000 0.00
1455 630-80344 *Construction Traffic Sign (Special) 30.000 0.000
SF 0.000 0.00
18.38000 0.000 0.00
1460 630-80355 *Portable Message Sign Panel 2.000 0.000
EACH 0.000 0.00
8,925.00000 0.000 0.00
1465 630-80358 *Advance Warning Flashing or Sequencing Arrow P anel (C 2.000 0.000
Type
ype) EACH 0.000 0.00
2,047.50000 0.000 0.00
1470 630-80359 *Portable Message Sign Panel 20.000 0.000
DAY 0.000 0.00
52.50000 0.000 0.00
1475 630-80360 *Drum Channelizing Device 50.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1480 630-80363 *Drum Channelizing Device (With Light) (Flashin g) 20.000 0.000
EACH 0.000 0.00
65.63000 0.000 0.00
1485 630-80367 *Portable Traffic Speed Monitor 2.000 0.000
EACH 0.000 0.00

8,557.50000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019
PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO NO DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE
CAT NO0200 ROADWAY
1490 630-80370 Concrete Barrier (Temporary) 91,377.000 0.000
LF 24,571.000 1,133,460.23
46.13000 24,571.000 1,133,460.23
1495 630-80378 Glare Screen (Temporary) 6,078.000 0.000
LF 0.000 0.00
32.93000 0.000 0.00
1500 630-80380 *Traffic Cone 10.000 0.000
EACH 0.000 0.00
17.54000 0.000 0.00
1505 630-80401 *Delineator (Type I) (Temporary) 22.000 0.000
EACH 0.000 0.00
36.75000 0.000 0.00
1510 630-80415 *Advanced Warning Flashing or Sequencing Panel (o 10.000 0.000
Type
ype) DAY 0.000 0.00
52.50000 0.000 0.00
1515 630-80511 *Mobile Pavement Marking Zone 15.000 0.000
LS 0.000 0.00
1,317.86000 0.000 0.00
1520 630-85006 Impact Attenuator (Sand Filled Plastic Barrel) 4.000 0.000
(Temporary)
EACH 0.000 0.00
6,782.17000 0.000 0.00
1525 630-85010 Impact Attenuator (Temporary) 41.000 0.000
EACH 7.500 76,940.48
10,258.73000 7.500 76,940.48
1530 630-85041 *Mobile Attenuator 1,924.000 0.000
DAY 38.000 25,137.00
661.50000 38.000 25,137.00
1535 630-86802 *Traffic Signal (Temporary) 273.000 0.000
DAY 0.000 0.00
109.20000 0.000 0.00
1540 632-00000 *Night Work Lighting 1.000 0.000
LS 0.000 0.00
207,643.30000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1545  700-70010 F/A Minor Contract Revisions 2,200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1550 700-70016 F/A Fuel Cost Adjustment 425,000.000 0.000
FA -329.210 -329.21
1.00000 -329.210 -329.21
1555  700-70018 F/A Roadway Smoothness Incentive 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1560 700-70019 F/A Asphalt Cement Cost Adjustment 425,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1565 700-70023 F/A On-The-Job Trainee 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1570 700-70025 F/A Quality Incentive Payment 612,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1575 700-70031 F/A Interim Surface Repair HMA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1580 700-70034 F/A Noxious Weed Management 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1585 700-70034 F/A Provide Wildlife Monitoring Stations 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1590 700-70034 F/A Public Information Services 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1595 700-70034 F/A Rail Road License Fee 13,000.000 0.000
FA 3,150.000 3,150.00

1.00000 3,150.000 3,150.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1600 700-70035 F/A Existing Street Light Maintenance 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1605 700-70035 F/A Obtain Right of Way for Utilities 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1610 700-70035 F/A Regular Mowing 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1615 700-70042 F/A Railroad Flagging and Permitting 200,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1620 700-70060 F/A Adjust Utilities 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1625 700-70074 F/A Obtain Power from IREA 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1630 700-70111 Project First Program 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1635 700-70155 F/A Pavement Surface Course Maintenance 100,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1640 700-70190 FIA Electric Service Furnish and Install 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1645 700-70350 F/A Removal of Obstruction 50,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1650 700-70380 F/A Erosion Control And Landscaping 25,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NO0200 ROADWAY

1655 700-70494 F/A Smart Work Zone Systems 300,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1660 700-70589 F/A Environmental Health & Safety Management 45,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1665 700-70595 F/A DRB On-Demand Committee 60,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
1670 700-71002  CDOT Risk Pool 500,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00

CAT 0200 CURRENT AMT$ 94,620,805.35 $ 5,039,699.05 $ 5,039,699.05
CAT NOO0300 STRUCTURES

1675 202-00240 *Removal of Asphalt Mat (Planing) 2,712.000 0.000
SY 0.000 0.00
2.84000 0.000 0.00
1680 202-00400 *Removal of Bridge 2.000 0.000
EACH 0.000 0.00
144,826.54000 0.000 0.00
1685 202-00425 Removal of Bridge Railing 472.000 0.000
LF 0.000 0.00
30.44000 0.000 0.00
1690 202-00504 Removal of Expansion Device 170.000 0.000
LF 0.000 0.00
200.14000 0.000 0.00
1695 202-00505 Removal of Portions of Present Structure 4.000 0.000
SF 0.000 0.00
172.20000 0.000 0.00
1700 206-00000 *Structure Excavation 6,383.000 0.000
cY 0.000 0.00

20.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1705 206-00060 Structure Backfill (Special) (Flow-Fill) 68.000 0.000
cY 0.000 0.00
175.13000 0.000 0.00
1710 206-00065 *Structure Backfill (Flow-Fill) 159.000 0.000
cY 0.000 0.00
290.85000 0.000 0.00
1715 206-00100 Structure Backfill (Class 1) 6,535.000 0.000
cY 0.000 0.00
36.57000 0.000 0.00
1720 206-00360 *Mechanical Reinforcement of Soil 6,117.000 0.000
cY 0.000 0.00
18.76000 0.000 0.00
1725 206-01781 *Shoring (Area 1) 1.000 0.000
LS 0.000 0.00
13,650.00000 0.000 0.00
1730 206-01782 *Shoring (Area 2) 1.000 0.000
LS 0.000 0.00
28,350.00000 0.000 0.00
1735 206-01783 *Shoring (Area 3) 1.000 0.000
LS 0.000 0.00
51,240.00000 0.000 0.00
1740 206-01784 *Shoring (Area 4) 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1745 206-01785 *Shoring (Area 5) 1.000 0.000
LS 0.000 0.00
31,710.00000 0.000 0.00
1750 206-01786 *Shoring (Area 6) 1.000 0.000
LS 0.000 0.00
14,595.00000 0.000 0.00
1755 206-01787 *Shoring (Area 7) 1.000 0.000
LS 0.000 0.00

32,655.00000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1760 206-01788 *Shoring (Area 8) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1765 206-01789 *Shoring (Area 9) 1.000 0.000
LS 0.000 0.00
36,960.00000 0.000 0.00
1770 206-01790 *Shoring (Area 10) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1775 206-01791 *Shoring (Area 11) 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1780 206-01792 *Shoring (Area 12) 1.000 0.000
LS 0.000 0.00
12,495.00000 0.000 0.00
1785 206-01793 *Shoring (Area 13) 1.000 0.000
LS 0.000 0.00
15,750.00000 0.000 0.00
1790 206-01794 *Shoring (Area 14) 1.000 0.000
LS 0.000 0.00
33,600.00000 0.000 0.00
1795 206-01795 *Shoring (Area 15) 1.000 0.000
LS 0.000 0.00
29,295.00000 0.000 0.00
1800 206-01796 *Shoring (Area 16) 1.000 0.000
LS 0.000 0.00
15,855.00000 0.000 0.00
1805 206-01797 *Shoring (Area 17) 1.000 0.000
LS 0.000 0.00
41,475.00000 0.000 0.00
1810 206-01798 *Shoring (Area 18) 1.000 0.000
LS 0.000 0.00

12,495.00000 0.000 0.00



CONTID:

PCN:

PROJECT:

CAT NO0300

1815

1820

1825

1830

1835

1840

1845

1850

1855

1860

1865

206-01799

206-01800

206-01801

206-01802

206-01810

206-01811

206-01816

206-01817

206-01818

206-01819

210-00500

C22927-COMBO
22591-BID
NHPP0252-477

STRUCTURES

*Shoring (Area 19)

*Shoring (Area 20)

*Shoring (Area 21)

*Shoring (Area 22)

*Shoring (Area 30)

*Shoring (Area 31)

*Shoring (Area 36)

*Shoring (Area 37)

*Shoring (Area 38)

*Shoring (Area 39)

ITEM
DESCRIPTION

*Rebuild Portions of Present Structure

COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE NO: 0001

CURRENT
QUANTITY/
UNITS
UNIT PRICE

1.000
LS
31,710.00000

1.000
LS
43,890.00000

1.000
LS
25,200.00000

1.000
LS
13,650.00000

1.000
LS
55,684.79000

1.000
LS
55,684.79000

1.000
LS
213,570.00000

1.000
LS
76,492.50000
1.000
LS

118,895.24000

1.000
LS
31,145.31000
2.000
EACH

7,633.50000

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

0.000
0.000
0.000

Page 35

ESTIMATE RUN 09/10/2019

AMOUNT
THIS
PERIOD

0.00

14:58:07

CUMULATIVE
AMOUNT

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00

0.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1870 210-00530 Rebuild Portions of Present Structure 4.000 0.000
SF 0.000 0.00
190.58000 0.000 0.00
1875 420-00000 *Geomembrane 1,965.000 0.000
SY 0.000 0.00
11.32000 0.000 0.00
1880 502-00460 Pile Tip 36.000 0.000
EACH 0.000 0.00
196.98000 0.000 0.00
1885 502-00500 Complete Joint Penetration (CJP) Splice 8.000 0.000
EACH 0.000 0.00
1,821.15000 0.000 0.00
1890 502-11489 Steel Piling (HP 14x89) 3,568.000 0.000
LF 0.000 0.00
97.07000 0.000 0.00
1895 503-00030 *Drilled Shaft (30 Inch) 1,837.000 0.000
LF 0.000 0.00
403.16000 0.000 0.00
1900 503-00048 *Drilled Shaft (48 Inch) 1,223.000 0.000
LF 0.000 0.00
639.56000 0.000 0.00
1905 513-00600 *Bridge Drain 6.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
1910 515-00120 Waterproofing (Membrane) 9,154.000 0.000
SY 0.000 0.00
21.16000 0.000 0.00
1915 515-00400 *Concrete Sealer 427.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
1920 518-01004 Bridge Expansion Device (0-4 Inch) 873.000 0.000
LF 0.000 0.00

252.47000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1925 518-03000 *Sawing and Sealing Bridge Joint 873.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
1930 601-01000 *Concrete Class B 112.000 0.000
cY 0.000 0.00
1,443.75000 0.000 0.00
1935 601-03040 *Concrete Class D (Bridge) 4,571.000 0.000
cY 0.000 0.00
704.93000 0.000 0.00
1940 601-40301 *Structural Concrete Coating 40,711.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
1945  602-00020 Reinforcing Steel (Epoxy Coated) 1,077,477.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
1950 606-00301 *Guardrail Type 3 (6-3 Post Spacing) (7 Foot Po sts) 3,663.000 0.000
LF 0.000 0.00
30.02000 0.000 0.00
1955 606-10700 *Bridge Rail Type 7 621.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
1960 606-11010 Bridge Rail Type 10R 472.000 0.000
LF 0.000 0.00
152.70000 0.000 0.00
1965 606-11030 Bridge Rail Type 10M 1,362.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
1970 607-53005 *Fence Chain Link (Special) 286.000 0.000
LF 0.000 0.00
87.40000 0.000 0.00
1975 607-53137 *Fence Chain Link (Special) (36 Inch) 576.000 0.000
LF 0.000 0.00

53.61000 0.000 0.00
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PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 STRUCTURES

1980 613-00200 *2 Inch Electrical Conduit 3,705.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
1985 618-01150 Prestressed Concrete | (Special)(South Gap Proj ect - 1,476.000 0.000
BT50
) LF 0.000 0.00
311.27000 0.000 0.00
1990 618-01158 Prestressed Concrete | (Special)(South Gap Proj ect - 1,944.000 0.000
BT58
) LF 0.000 0.00
312.06000 0.000 0.00
1995 618-01166 Prestressed Concrete | (Special)(South Gap Proj ect - 5,423.000 0.000
BT66
) LF 0.000 0.00
324.89000 0.000 0.00
CAT 0300 CURRENT AMT$ 12,579,304.76  $ 0.00 $ 0.00

CAT NOO0310 Walls

2000 206-00000 *Structure Excavation 80,802.000 0.000
CcY 0.000 0.00
20.00000 0.000 0.00
2005 206-00050 *Structure Backfill (Special) 704.000 0.000
CcY 0.000 0.00
85.49000 0.000 0.00
2010 206-00100 *Structure Backfill (Class 1) 101,321.000 0.000
cY 0.000 0.00
36.57000 0.000 0.00
2015 206-00200 *Structure Backfill (Class 2) 2,665.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
2020 206-00360 *Mechanical Reinforcement of Soil 32,779.000 0.000
cY 0.000 0.00
18.76000 0.000 0.00
2025 420-00000 *Geomembrane 15,929.000 0.000
SY 0.000 0.00

11.32000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2030 504-04420 *Precast Panel Facing 54,320.000 0.000
SF 0.000 0.00
28.18000 0.000 0.00
2035 507-00000 *Concrete Slope and Ditch Paving 112.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
2040 515-00400 *Concrete Sealer 10,619.000 0.000
SY 0.000 0.00
13.02000 0.000 0.00
2045 601-03050 Concrete Class D (Wall) 11,671.000 0.000
cY 0.000 0.00
557.68000 0.000 0.00
2050 601-40301 *Structural Concrete Coating 144,003.000 0.000
SF 0.000 0.00
1.51000 0.000 0.00
2055 602-00000 Reinforcing Steel 490,637.000 0.000
LB 0.000 0.00
1.08000 0.000 0.00
2060 602-00020 Reinforcing Steel (Epoxy Coated) 592,596.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
2065 604-19000 *Inlet Special 2.000 0.000
EACH 0.000 0.00
5,250.00000 0.000 0.00
2070 605-83002 Geocomposite Drain with Pipe 1,086.000 0.000
SY 0.000 0.00
21.00000 0.000 0.00
2075 606-00931 *Guardrail Type 9 (Style CD) (Special) 153.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
2080 606-10700 *Bridge Rail Type 7 12,940.000 0.000
LF 0.000 0.00

98.64000 0.000 0.00
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PCN: 22591-BID ESTIMATE RUN 09/10/2019

PROJECT: NHPP0252-477 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0310 Walls

2085 606-10705 *Bridge Rail Type 7 (Special) 568.000 0.000
LF 0.000 0.00
132.83000 0.000 0.00
2090 606-11030 Bridge Rail Type 10M 552.000 0.000
LF 0.000 0.00
154.43000 0.000 0.00
2095 607-01050 *Fence Wire With Metal Posts 3,235.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
CATO0310 CURRENT AMT$ 17,668,129.60 $ 0.00 $ 0.00

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

2100 620-00002 Field Office (Class 2) 3.000 0.000
EACH 0.000 0.00
63,923.08000 0.000 0.00
2105 620-00005 Field Office (Special) 1.000 0.000
EACH 0.000 0.00
585,191.28000 0.000 0.00
2110 620-00012 Field Laboratory (Class 2) 2.000 0.000
EACH 0.000 0.00
34,757.05000 0.000 0.00
2115 620-00020 Sanitary Facility 4.000 0.000
EACH 0.000 0.00
3,570.00000 0.000 0.00
CAT 0400 CURRENT AMT$ 860,754.62 $ 0.00 $ 0.00

PROJECT TOTAL CURRENT AMT $25,728,994.33  $ 5,039,699.05 $ 5,039,699.05



COLORADO DEPARTMENT OF TRANSPORTATION

ESTIMATE SUMMARY

CONTID: C22927-COMBO

PCN: 22927-BID COFRS REPORTING CATEGORY: 1

Page 1
ESTIMATE RUN 09/10/2019

14:58:07

ESTIMATE NO: 0001 PROG

SPEC YR: 2005

FACS REF NO:

CONTRACT DESCRIPTION: TIME CHARGED: 19.0  DAYS TIME ALLOW: 11/23/2022 FIXED COMPLETION DA
I-25 S GAP - BE BRIDGES UPPER LAKE GULCH & 1-25 S. GAP PK  PERCENT TIME: 1.58 ORIG TIME ALLOW: 11/23/2022 FIXED COMPLETION DA"
PROJECT NO: FBR0252-486
I-25 S GAP - BE BRIDGES UPPER LAKE GULCH
NAME OF ROAD:
PROJECT COUNTIES:  DOUGLAS, REGION 1
CONTRACTOR:
KRAEMER NORTH AMERICA, LLC PAY PERIOD ENDING 08/25/2019 DATE TIME STARTED 08/07/2019
P.0O. BOX 220 DATE LET 07/02/2019 DATE WORK BEGAN 08/07/2019
DATE AWARDED 07/29/2019 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/06/2019 DATE ACCEPTED
PLAIN WI 53577 (608)546-2311 DATE NOTICE TO PROCEED 08/07/2019
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,234,495.44 PARTICIPATING $ 0.00 $ 0.00
AWARD PROJECT AMT: $ 123,757,660.41 NON-PARTICIPATING 8,368.10 8,368.10
PERCENT COMPLETE: 0.20% TOTAL EARNINGS 8,368.10 8,368.10
FUNDS AVAILABLE: $  4,226,127.34  STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 8,368.10 8,368.10
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 8,368.10 8,368.10
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 8,368.10 8,368.10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,368.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:
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PCN: 22927-BID ESTIMATE RUN 09/10/2019

PROJECT: FBR0252-486 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL%NPITRISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0005 202-00400 Removal of Bridge 2.000 0.000
EACH 0.000 0.00
144,826.54000 0.000 0.00
0010 206-00000 *Structure Excavation 6,866.000 0.000
CcY 0.000 0.00
20.00000 0.000 0.00
0015 206-00100 Structure Backfill (Class 1) 15,642.000 0.000
CcY 0.000 0.00
36.57000 0.000 0.00
0020 206-00200 *Structure Backfill (Class 2) 657.000 0.000
CcY 0.000 0.00
21.00000 0.000 0.00
0025 206-00360 *Mechanical Reinforcement of Soil 12,392.000 0.000
cY 0.000 0.00
18.76000 0.000 0.00
0030 206-01812 *Shoring (Area 32) 1.000 0.000
LS 0.000 0.00
74,597.29000 0.000 0.00
0035 206-01813 *Shoring (Area 33) 1.000 0.000
LS 0.000 0.00
67,215.52000 0.000 0.00
0040 206-01814 *Shoring (Area 34) 1.000 0.000
LS 0.000 0.00
85,414.67000 0.000 0.00
0045 206-01815 *Shoring (Area 35) 1.000 0.000
LS 0.000 0.00
69,894.09000 0.000 0.00
0050 403-09210 *Stone Matrix Asphalt 794.000 0.000
TON 0.000 0.00
104.74000 0.000 0.00
0055  420-00000 *Geomembrane 5,622.000 0.000
Sy 0.000 0.00

11.32000 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN 09/10/2019

PROJECT: FBR0252-486 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0060 502-00460 Pile Tip 42.000 0.000
EACH 0.000 0.00
196.98000 0.000 0.00
0065 502-11489 Steel Piling (HP 14x89) 2,289.000 0.000
LF 0.000 0.00
97.07000 0.000 0.00
0070 504-04420 *Precast Panel Facing 14,077.000 0.000
SF 0.000 0.00
28.18000 0.000 0.00
0075 507-00000 *Concrete Slope and Ditch Paving 17.000 0.000
cY 0.000 0.00
1,473.68000 0.000 0.00
0080 513-00600 *Bridge Drain 4.000 0.000
EACH 0.000 0.00
4,942.84000 0.000 0.00
0085 515-00120 Waterproofing (Membrane) 1,634.000 0.000
SY 0.000 0.00
21.16000 0.000 0.00
0090 515-00400 *Concrete Sealer 75.000 0.000
Sy 0.000 0.00
13.02000 0.000 0.00
0095 518-03000 *Sawing and Sealing Bridge Joint 552.000 0.000
LF 0.000 0.00
31.44000 0.000 0.00
0100 601-03040 Concrete Class D (Bridge) 596.000 0.000
cYy 0.000 0.00
704.93000 0.000 0.00
0105 601-03050 Concrete Class D (Wall) 24.000 0.000
cY 0.000 0.00
557.68000 0.000 0.00
0110 601-40301 *Structural Concrete Coating 17,749.000 0.000
SF 0.000 0.00

1.51000 0.000 0.00
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PCN: 22927-BID ESTIMATE RUN 09/10/2019

PROJECT: FBR0252-486 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT

REE ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE

NO. NO. DESCRIPTION UNIL'JI'NPHI;ISCE QTY TO DATE PERIOD AMOUNT

CAT NOO0300 Bridge Enterprise

0115 602-00000 Reinforcing Steel 1,122.000 0.000
LB 0.000 0.00
1.08000 0.000 0.00
0120 602-00020 Reinforcing Steel (Epoxy Coated) 120,173.000 0.000
LB 0.000 0.00
1.24000 0.000 0.00
0125 605-83002 Geocomposite Drain with Pipe 288.000 0.000
SY 0.000 0.00
21.00000 0.000 0.00
0130 606-00931 *Guardrail Type 9 (Style CD) (Special) 292.000 0.000
LF 0.000 0.00
201.00000 0.000 0.00
0135 606-10700 *Bridge Rail Type 7 216.000 0.000
LF 0.000 0.00
98.64000 0.000 0.00
0140 607-01050 *Fence Wire With Metal Posts 519.000 0.000
LF 0.000 0.00
33.80000 0.000 0.00
0145 607-53137 *Fence Chain Link (Special) (36 Inch) 212.000 0.000
LF 0.000 0.00
53.61000 0.000 0.00
0150 613-00200 *2 Inch Electrical Conduit 432.000 0.000
LF 0.000 0.00
12.55000 0.000 0.00
0155 618-01994 Prestressed Concrete Box (Depth 32" Through 48" ) 9,177.000 0.000
SF 0.000 0.00
54.67000 0.000 0.00
0160 625-00000 Construction Surveying (Bridge Enterprise) 1.000 0.000
LS 0.000 0.00
53,054.40000 0.000 0.00
0165 626-00100 Mobilization (without Autopay) (Bridge Enterpri se) 1.000 0.000
LS 0.025 8,368.10

334,724.12000 0.025 8,368.10
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CONTID: C22927-COMBO
PCN: 22927-BID ESTIMATE RUN 09/10/2019
PROJECT: FBR0252-486 ESTIMATE NO: 0001 14:58:07
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNITPRICE __ _ _ _ __________.
CAT NOO0300 Bridge Enterprise

0170 700-70010 F/A Minor Contract Revisions Bridge Enterprise 200,000.000 0.000

FA 0.000 0.00

1.00000 0.000 0.00
CAT 0300 CURRENT AMT$ 4,234,495.44  $ 8,368.10 $ 8,368.10

PROJECT TOTAL CURRENT AMT $ 4,234,495.44  $ 8,368.10 $ 8,368.10



